

Role of an Assistant Project Manager

Role of an Assistant Project Manager (APM)

Quick reference guide for students, new hires, or anyone looking to understand the position.

1. Core Purpose

- **Support the Project Manager (PM)** in delivering projects on time, within budget, and to quality standards.
 - **Bridge communication** among stakeholders, team members, and external partners.
 - **Help maintain project health** by tracking progress, risks, and resources.
-

2. Key Responsibilities

Area	Typical Tasks	Tools & Techniques
Planning & Scheduling	• Assist in creating work breakdown structures (WBS) • Update Gantt charts and task lists • Verify dependencies and milestones	MS Project, Primavera, Smartsheet, Excel
Documentation	• Draft meeting minutes, status reports, and change logs • Maintain a central repository for contracts, specifications, and drawings	SharePoint, Confluence, Google Drive
Resource Management	• Track team allocations, equipment, and material usage • Alert PM when capacity is over? or under? utilized	Resource histograms, ERP modules
Risk & Issue Management	• Log new risks/issues, assign owners, and monitor mitigation actions • Prepare risk registers and heat maps	Risk registers, RAID logs, risk matrix
Budget & Cost Control	• Collect actual spend data from finance/procurement • Compare against baseline and flag variances	Cost control sheets, SAP, Oracle, QuickBooks

Role of an Assistant Project Manager

Area	Typical Tasks	Tools & Techniques
Quality Assurance	• Verify deliverables meet specifications • Coordinate inspections, test reports, and corrective actions	Checklists, QA/QC plans, ISO checklists
Stakeholder Communication	• Prepare agenda and presentations for steering committees • Distribute regular updates to sponsors, clients, and vendors	PowerPoint, email newsletters, stakeholder matrix
Procurement & Contracts	• Track purchase orders, delivery dates, and contract expirations • Support vendor evaluation and onboarding	Procurement software, contract management systems
Team Support	• Onboard new team members, distribute project tools, and answer day-to-day queries • Facilitate collaboration platforms (Slack, Teams)	Onboarding checklists, collaboration tools

3. Typical Daily / Weekly Rhythm

Frequency	Activity	Outcome
Daily	• Review task board (e.g., Kanban) for overdue items • Update project dashboard with latest metrics • Respond to stakeholder emails	Real-time visibility of project health
Weekly	• Compile status report (progress, risks, budget) • Conduct team stand-up or coordination meeting • Update risk/issue registers	Consistent communication and early detection of problems
Bi-weekly / Monthly	• Assist in schedule re-baseline if needed • Prepare presentation for steering committee • Reconcile cost data with finance	Formal reporting and decision-making support

Role of an Assistant Project Manager

Frequency	Activity	Outcome
Ad-hoc	- Organize workshops, site visits, or client demos - Resolve urgent resource conflicts	Flexibility to address emerging needs

4. Required Skills & Competencies

Category	Specific Skills	How to Demonstrate
Technical	- Project scheduling (MS Project, Primavera) - Cost tracking & budgeting - Risk analysis	Certifications (PMP, PRINCE2), portfolio of project artifacts
Analytical	Data interpretation (variance analysis)	